



ID	Task Mode	Task Name	Duration	Start	Sep 9, '18							Sep 16, '18							
					F	S	S	M	T	W	T	F	S	S	M	T	W	T	
10		Update software and hardware firmware	1 day	Wed 10/17/18															
11		Configure the software to interface with the Hardware	1 day?	Thu 10/18/18															
12		Pick available frequency to use	1 day?	Thu 10/18/18															
13		Program radios	1 day	Fri 10/19/18															
14		Test & Reconfigure as Needed	3 days	Fri 10/19/18															
16		Program & Install a Nextion Screen	1 day	Tue 10/23/18															
17		Design or modify a 3D printed case design (prototype)	7 days?	Wed 10/24/18															
20		Add/enable/setup extra features (i.e. remote SSH, remote control, auto-connect)	4 days	Wed 10/24/18															
21		Write final paper	14 days	Tue 10/30/18															
22		Test demo	1 day	Tue 10/30/18															


Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Sep 9, '18							Sep 16, '18							
					F	S	S	M	T	W	T	F	S	S	M	T	W	T	
23		Fix any issues	3 days?	Wed 10/31/18															
18		Test fit the prototype case design	1 day	Fri 11/2/18															
19		If case fits, print final design, else redesign	4 days	Mon 11/5/18															
24		Retest Demo	1 day	Mon 11/5/18															
25		Write draft of technical documentation guide	8 days	Mon 11/19/18															
26		Create presentation & finalize technical documentation	3 days	Thu 11/29/18															

Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			





Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Capstone Project Gantt  
 Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Capstone Project Gantt Date: Sat 9/8/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			






Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Capstone Project Gantt  
Date: Sat 9/8/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			